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49km of Coast Park completed
15km completed within the City of Onkaparinga
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Since 2003 the City of Onkaparinga has been working
in close partnership with the Department of Planning,
Transport and Infrastructure to deliver the State
Government’s Coast Park vision for Greater Adelaide to
develop a coastal linear park including a 70km shared use
path from North Haven to Sellicks Beach.
Coast Park has been progressed through the Council
endorsed Foreshore Access Plan (FAP) Citywide Concept,
which provides a staged approach to developing the 31km
of Coast Park trail within our Council area. Importantly the
Foreshore Access Plan has been renamed to Coast Park, a
term more generally understood in the broader community
and aligned to the terminology used by state government.
To date 17.1km of Coast Park, including the shared use
trail have been completed. Key achievements include
the Christies Beach, Port Noarlunga South and Port
Willunga South segments and significant coastal node
redevelopments eg Christies Beach Surf Life Saving Club
and foreshore plaza and Port Noarlunga foreshore.
This report provides an update on the status of delivery
of Coast Park and a forward plan for future stages. For the
purposes of project planning as part of this update, the
coast has been divided into three sections:
Northern Section - Council’s northern boundary to Pedler
Creek, Moana (14.3 km)
Central Section - Pedler Creek, Moana to Port Willunga
Foreshore (7.7 km)
Southern Section - Port Willunga Foreshore to Sellicks
Beach Road (9km).

The table below provides a summary of the Coast Park
status in each section.
Section
Northern
Central
Southern
Total - citywide

Total
length
14.3km
7.7km
9km
31km

Completed

Remaining

8.1km
0 km
9km*
17.1km

6.2km
7.7km
0km
13.9km

57%
0%
100%
55%

43%
100%
0%
45%

Reynella

Lonsdale

Northern
Section

Morphett
Vale
Christie
Downs

Christies
Beach
Noarlunga
Centre
Hackham

*Including 4km on-beach link between Aldinga Beach boat ramp and Lurline
Boulevard, Sellicks Beach

Priority actions for remaining segments of Coast Park have
been determined in consideration of the level of planning
and design already undertaken, complexity of issues and
the long lead times for progression of a Coast Park project
from planning through to completion of construction.
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The northern section of Coast Park (Council’s northern
boundary to Pedler Creek, Moana) is fully constructed
(8.1km) or design for the unconstructed sections is well
advanced, with the exception of the Port Stanvac segment
(3km, which is not owned by Council).
The focus for the next five years in the northern section
of Coast Park will be on completing the O’Sullivan Beach,
Witton Bluff Base Trail and Seaford Esplanade segments.
Completion of these segments will result in a continuous
11.3 km shared use path in the most populated and visited
section of coast within our region. The remaining 3km
along the Port Stanvac segment is privately owned and
council will continue to advocate for the shared path to be
incorporated into future plans for this site.
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The O’Sullivan Beach segment is an important link to the
north. The Witton Bluff Base Trail segment will provide
a considerable tourist drawcard, creating a unique
experience with the shared use path close to the water’s
edge. Completion of the Seaford Esplanade segment will
provide safe shared use path connections through car parks
and pinch points (currently a gap in this segment).
Central Section
The biggest gap in the delivery of Coast Park is in the
central section (Pedler Creek, Moana to Port Willunga
Foreshore car park) where there are significant challenges
(topography, land access and cultural heritage). Planning in
this section has been limited to high level site investigations
to determine the potential alignment of a future shared use
path. The focus in the central section of Coast Park for the
next five years will be on progressing planning and design
with priority segments as follows:
• Port Willunga North (Maslin Unclad Beach to Port
Willunga foreshore car park) Rationale: There is an
existing well-used rubble path. Formalising this path
will provide a considerable tourist draw-card, attracting
visitors to this spectacular coastline.
• Ochre Point (Karko Drive, Moana to Frank Hilton
Reserve, Maslin Beach) Rationale: New residential
development along this section of coast will create
increased pressure on the foreshore. Managing informal
access through the coastal reserve is a priority with the
need for safe access to the beach.
• Maslin Foreshore (Frank Hilton Reserve to Maslin
Beach car park) Rationale: This is a relatively straight
forward segment to implement which will further
enhance an important coastal node/destination.
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Southern Section
In the southern section of Coast Park (south of Port
Willunga foreshore car park) 5km of foreshore upgrade
including a shared use path is completed. Council resolved
in June 2019 to approve investigation of opportunities
to improve access along the Aldinga Beach to Sellicks
Coast Park segment (currently identified as an on-beach
section) if triggered by a substantial change to funding,
need to significantly upgrade the Lower Esplanade road
infrastructure and/or need to deliver infrastructure to
improve sustainable management of the adjacent dune
system.
Works in this section will continue to focus on beach
access, signage and facilities (eg seats and shelters)
improvements.
Coast Park Schedule and Priorities
A schedule and high level cost estimates for constructing
remaining segments of Coast Park has been prepared
(see table over page). The state government generally
funds up to 50% of the construction cost of each stage,
with the balance funded by the City of Onkaparinga. State
government funding is not a given and is dependent on the
outcomes of a competitive statewide grant process.
Cost estimates indicate that:
• The total anticipated cost for completing Coast Park
works is approximately $28 million
• The anticipated Coast Park income for these works
is approximately $14 million (assuming up to 50%
matching state funding)
• Council’s contribution equates to approximately $14
million.

The City of Onkaparinga will continue to work in
partnership with the state government to deliver Coast Park
and progress the remaining segments in line with the Coast
Park Plan 2019.

Introduction

Coast Park Schedule and Priorities

The following table provides programming and costings for the remaining Coast Park Segments.
High Priority
Segment

Medium Priority

Approx.
Land access
Length (Km) to resolve

2019/20

2020/21

2021/22

3

Yes

Advocacy

Advocacy

Advocacy

0.7

No

Construction

1.3

No

Construction

1.2

No

Detailed
design
Detailed
design

0.9

Yes

Advocacy

Advocacy

1

No

1.8

Yes

0.4

No

1.4

Yes

2022/23

2023/24

Low Priority
2024/25

2026-30

Cost estimate (million)
2030+

Total

Projected
income

Council

North
Port Stanvac - Council’s northern
boundary to Mentone Parade,
O'Sullivan Beach
O'Sullivan Beach - Mentone Parade to
O’Sullivan boat ramp
Witton Bluff Base Trail - Base of the
cliffs Port Noarlunga
Seaford Esplanade - Port Noarlunga
South to Pedler Creek, Moana »
Central
Moana Sands - Pedler Creek to
Graham Rabbett Reserve, Moana *»
Moana South - Graham Rabbett
Reserve to Karko Drive, Moana *»
Ochre Point - Karko Drive to Maslin
Beach *»
Maslin Foreshore - Frank Hilton
Reserve to Maslin Beach car park *»
Maslin South - Maslin Beach car park
to unclad beach car park *»

Port Willunga North - Unclad beach
2.2 to 2.8
car park to Port Willunga Foreshore car
park *»
South
Continue beach access, signage and
10.4
facilities improvements

Yes

Construction

Advocacy
Planning

Planning

Planning
Concept
design

Concept
design
Detailed
design

Construction
Concept
design
Detailed
design

Detailed
design

Construction
Construction

Construction
Planning

Planning

Concept
design

Detailed
design

Construction

Construction

Grand Total

Notes on costings					
1. GST not included			
2. Higher contingency allowed in estimate for projects that
are yet to commence planning *
3. Preliminary costs allowed for soil testing, traffic
management etc				
4. Costs typically include 3m wide concrete path
5. Maslin South and Port Willunga North segments include
creek crossing (boardwalk)
6. Costs for land acquisition not included

$2.9

$1.45

$1.45

$0.8

$0.40

$0.40

$5.3

$2.65

$2.65

$3.7

$1.85

$1.85

$3.9

$1.95

$1.95

$1.5

$0.75

$0.75

$3.5

$1.75

$1.75

$0.7

$0.35

$0.35

$2.8

$1.40

$1.40

$3.5

$1.75

$1.75

$28.6

$14.30

$14.30

Notes					
3% annual escalation included to 2024 (Beyond that will
1. Timing is indicative and subject to many variables
be escalated once timing is more definite) »		
including funding, land access and design complexity
8. Costs include fencing, shelters with picnic setting in 3
2. Cost estimates are high level and will change as designs
segments, lookouts with seating
progress and certainty increases
9. 1% of budget for artwork (segments > $2M)		
10. Allowance for landscaping, 12 months maintenance and
cultural monitoring included				
7.
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Our natural environment is valued and
we work together to preserve, protect
and improve its condition, manage
natural hazards and adapt to changes
p.8
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Background
Since 2003 the City of Onkaparinga has been working
in close partnership with the state department of
Planning, Transport and Infrastructure to deliver the state
government’s Coast Park vision for Greater Adelaide to
develop a coastal linear park. The vision includes 70km
of coast park including trail from North Haven to Sellicks
Beach and identifies a number of coastal nodes of
metropolitan, regional or local significance. For example,
Christies Beach, Port Noarlunga, Moana and Port Willunga.
Within our Council area Coast Park has been progressed
through the Council endorsed Foreshore Access Plan (FAP)
Citywide Concept, which provides a staged approach to
developing the 31km of coast park trail.
To date council in partnership with state government
have successfully completed 17.1Km of Coast Park trail
(including on-beach sections) with 13.9km remaining to be
completed.
For the purposes of project planning, the coast has been
divided into segments with defined beginning and end
points to be delivered in a staged manner. The Foreshore
Access Plan Citywide Concept is a living document intended
to be updated as individual segments are completed or as
circumstances change along the foreshore.
The plan has been reviewed three times with the outcomes
presented to Council in 2006, 2008 and 2013. These
reviews have involved an assessment of each segment and
set the priorities and staging for investigations, planning
and implementation for future years.
It is now timely to provide a status update and forward plan

p.10 Coast Park Review

Strategic Alignment
in response to:
• The progression of works since 2013
• Project pressures and opportunities along the coast
• Funding

State Government

Importantly the Foreshore Access Plan has been renamed
to Coast Park, a term more generally understood by the
broader community and aligned to terminology used by
state government.

Coast Park forms part of the state government’s open
space strategic direction and supports the 30 Year Plan for
Greater Adelaide targets of Getting Active (Target 3) and
Walkable Neighbourhoods (Target 4).

The City of Onkaparinga’s Coast Park Plan 2019 is council’s
approach to delivery of the state government’s Adelaide
Metropolitan Coast Park Concept Plan (2001).

Coast Park aligns with the following 30 Year Plan’s Policy
themes:
• Health, wellbeing and inclusion: Create greenways
in transit corridors, along major watercourses, linear
parks, the coast and other strategic locations to provide
walking and cycling linkages.
• Open space, sport and recreation: Provide for a Greater
Adelaide open space framework that builds on the
Metropolitan Open Space System (MOSS) to create
quality open space across the region. The open space
will feature urban forests and parks, watercourse and
coastal linear parks, trails, greenways, shared use paths
and green buffers, and sustainable recreation and
sporting facilities.

City of Onkaparinga
The City of Onkaparinga’s lead strategic document
Onkaparinga 2035 identifies key objectives that are
supported by the continued development of Coast Park
including:
• A well-planned, managed and maintained green city
that enables and promotes sustainable and healthy
lifestyles
• A liveable and connected city with a rich mix of
destinations, activities and experiences
• A fun, safe and inclusive city that is attractive to live in,
work in and visit.
Creating a Coast Park supports Onkaparinga 2035’s desired
outcome that our quality network of natural bushland,
urban forests, recreation parks and coastal parks are well
connected by trails and support a unique lifestyle for
our residents, attract visitors and protect/improve the
biodiversity of our area.
A Focus Commitment of Onkaparinga 2035 seeks to
encourage the use of the coast while building a shared
understanding of coastal processes and protecting its
natural value.
Council’s endorsed Trails and Cycling Network Strategy
recognises Coast Park as a Premier Trail that attracts visitors
from beyond the City of Onkaparinga. Coast Park also links
to other inland trail networks (refer map opposite).
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The Coast Park will be an integrated
environment providing a continuous,
connected trail with amenity for all
users including people on foot, riding
bikes and walking dogs
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Coast Park Objectives
The overarching Coast Park vision is to revitalise and sustain
a healthy, diverse and accessible Coast Park to be enjoyed
and valued by present and future generations.
The 31km long City of Onkaparinga coastline makes up
almost half of the metropolitan wide Coast Park and
is characterised by spectacular scenery and beaches,
stretches of remnant vegetation and significant Kaurna
cultural heritage.
The large and growing local and metropolitan population
will result in an increased demand for improved, accessible
coastal facilities and passive forms of physical activity such
as walking and cycling.
Improving access, facilities and associated reserves along
our coastline generates significant community benefit and
stimulates economic development whilst protecting the
natural environment.
The Coast Park project objectives embrace these triple
bottom line values and include:
• Maintain and enhance open space links ensuring free,
safe and convenient access is available for all ages and
abilities
• Improve the function and quality of the region with
regard to pedestrian and cyclist access (including a
shared use path), public safety, quality open space and
public infrastructure and effective traffic control and
management
• Strengthen the role of the City’s foreshore as a
destination for recreation and leisure activities for both
the local community and visitors to the region
• Protect the coastal environment.
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Coast Park is more than a trail or a link. The project is
about creating a place. The state government's Coast Park
concept identifies a number of nodes along the coastline
where a node is defined as an area for focus which may be
a recreational node, cultural node or conservation node.
There are three levels of nodes:
Principal Node: Node of significance to metropolitan
Adelaide eg Christies Beach
Major Node: Node of regional significance (eg within one
council area) eg O’Sullivan Beach, Port Noarlunga, Wearing
Street, Seaford, Moana, Maslin Beach, Port Willunga,
Aldinga Beach, Silver Sands, Washpool and Sellicks Beach
Local node: Node of local significance (eg local community
focus or minor interest). Local nodes are often sites of
significance because of their potential as a lookout or rest
area along the trail.

Scope of Coast Park Update

Delivering Coast Park

The 2019 update:

Planning for and implementation of Coast Park segments
typically involves the following stages:

• Provides an update on the current status of Coast Park
• Assesses opportunities for, and barriers to, developing
the remaining sections of the coast
• Identifies priorities for the next 1 to 6 years
• Provides high level cost estimates for remaining sections
• Provides high level design guidelines.

Planning:
• Site investigations: Initial investigations are carried out
to inform the concept design. This may involve cultural
heritage reports, and geotechnical and vegetation
assessments to determine the alignment of the shared
use path.
• Negotiation with landowners: Access through private
land may be required to implement segments of Coast
Park.
• Advocacy: For sections of Coast Park which are not
owned by Council, our role is to advocate for a Coast
Park link. For example, along the Port Stanvac foreshore
and through the Moana Sands Conservation Park.

The timing and progress of the above stages is varied and
influenced by a range of factors including Council decisions
and budget process, ability to secure external grant
funding, land access negotiations, and emerging pressures
and challenges.
The Coast Park is currently delivered in partnership with
the Department of Planning, Transport and Infrastructure
where council and state government contribute funds to
the project.
As a guide, and noting the above, it can take up to 5 years
to progress a stage of Coast Park from initial planning
through to completion of construction.

Design:
• Concept Design: Development of concept plans
involving targeted community and stakeholder
engagement.
• Design Development: Development of design, costings
and documentation for construction.
Construction:
• Tender process, award of contract and construction.

City of Onkaparinga | June 2019
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Current Status of Coast Park
Since 2003 council in partnership with state government
has constructed 17.1km of Coast Park trails.
For the purposes of planning the City of Onkaparinga
coastline has been divided into three geographic sections:
Northern Section - Council’s northern boundary to Pedler
Creek, Moana (14.3km)
Central Section - Pedler Creek, Moana to Port Willunga
Foreshore Car Park (7.7km)
Southern Section - Port Willunga Foreshore to Sellicks
Beach Road (9km)
The status of each section is summarised in the following
pages. The maps and tables present segments of Coast Park
that have been completed, designed or are in the planning
stage, including the development of significant coastal
nodes identified in the state government's Coast Park
concept plan.
The table below provides a summary of the Coast Park
status in each section.
Section
Northern
Central
Southern
Total - citywide

Total
length
14.3km
7.7km
9km
31km

Completed

Remaining

8.1km
0 km
9km*
17.1km

6.2km
7.7km
0km
13.9km

57%
0%
100%
55%

43%
100%
0%
45%

*Including 4km on-beach link between Aldinga Beach boat ramp and Lurline
Boulevard, Sellicks Beach

Northern Section
(Council’s northern boundary to Pedler Creek, Moana)
This section of Coast Park is well progressed. 8.1 km have
been constructed with the exception of the privately owned
Port Stanvac segment.
Completed segments include Christies Beach (FAP 1,) Port
Noarlunga South (FAP 2), Seaford Esplanade (not including
p.16 Coast Park Review

car parks) and the development of coastal nodes including
the foreshore at Christies Beach Surf Life Saving Club,
Beach Road, Port Noarlunga (including the Witton Centre)
and Moana.
The status of the remaining segments is as follows:
O’Sullivan Beach (0.7km)
• Concept design completed (2018-19)
• Applied for a Department of Planning, Transport and
Infrastructure (DPTI) Open Space Grant (outcome
expected June 2019)
Witton Bluff Base Trail (1.3km)
• Planning and concept plan well progressed
• Council resolution to commence planning and design
subject to matching external funding
• Council approved design and construction budget 201920
• DPTI Open Space Grant ($2,7 million) funding
application submitted (outcome expected June 2019)
Seaford Esplanade (1.2km)
• A shared use path to Coast Park standards exists for
approximately 2km
• Proposed improvements relate to required connections
through car parks, pinch points and open space facility
improvements (eg seating, shelters, showers)
• Concept plan complete
Port Stanvac (3km)
• Privately owned. Council staff continue to advocate to
state government for land and infrastructure required to
deliver a Coast Park link through this segment
Central Section
(Pedler Creek, Moana to Port Willunga foreshore car
park)
The biggest gap in the delivery of a citywide Coast Park is in
the central section where there are a number of significant

challenges including land access, steep terrain and/or
gullying, and cultural heritage sensitivities. Planning for
priority segments within this section has commenced with
high level site investigations undertaken to determine the
potential alignment of a future shared path.
Southern Section
(South of Port Willunga foreshore car park)
This section of Coast Park is completed. 5km have been
constructed to Coast Park standards with the remainder
being on-beach.
Completed off-beach segments include the Port Willunga
Foreshore, Port Willunga South (FAP 5) and Sellicks Beach
(FAP 3).
On 29 November 2016 Council resolved not to proceed
with an off-beach shared use path for the remainder of
this section. Council further resolved that Coast Park be
on-beach from the Morgan Street beach access ramp,
Aldinga Beach to the existing shared use path at Sellicks
Beach (Aldinga Beach and Washpool segments), supported
by improvements to existing pedestrian access points and
signage.
Coast Park terminates at Sellicks Beach Road, Sellicks Beach.
On-beach allows an informal link along the beach. As with
other beach activities, access is limited for people with
a disability and is subject to terrain, weather and tidal
fluctuations.
On 4 June 2019 Council resolved to approve investigation
of opportunities to improve access along the Aldinga Beach
to Sellicks Coast Park segment (currently identified as an
on-beach section) if triggered by a substantial change to
funding, need to significantly upgrade the Lower Esplanade
road infrastructure and/or need to deliver infrastructure
to improve sustainable management of the adjacent dune
system.

City of Mitcham

i
Ra

lL

in

Flagstaff Hill

e

Aberfoyle
Park

O'Halloran
Hill

Adelaide Hills
Council

Coromandel
Valley

Cherry
Gardens

City of Marion

Happy Valley

Reynella

Woodcroft
Clarendon

Lonsdale

Northern
Section

Morphett
Vale
Christie
Downs

District Council
of Mt Barker

Christies
Beach
Noarlunga
Centre
Hackham

Port
Noarlunga
South

Seaford
Meadows
Old
Noarlunga

Seaford
Seaford
Heights

Central
Section

Kangarilla

McLaren Vale

McLaren Flat

Moana

Maslin
Beach

Port
Willunga
Willunga

Alexandrina Council

Aldinga

Southern
Section

Aldinga
Beach

0

Sellicks
Beach

¯

2
Kms

District Council of Yankalilla

City of Onkaparinga | June 2019

p.17

Coast Park Citywide

The following maps present a summary of the citywide Coast Park including
segments that have been completed, designed or in the planning stage.

Maslin Foreshore - 0.4Km
Planning

Status

Sellicks Beach (FAP 3) - 0.8Km

Aldinga Beach - 2.9Km

Status

Status

Maslin South - 1.4Km

Status

Status

On-beach

Sellicks Beach Foreshore - 1.4Km

Washpool - 1.1Km

Port Willunga South (FAP 5) - 4.0Km

Status

Status

Status

No FAP

Southern Section
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Completed (2008)

Port Willunga Foreshore - 0.2Km

On-beach

Completed (2016)

Completed (2008)

Port Willunga North - 2.2Km to
2.8Km
Status

Planning

Central Section

Planning

Christies Beach (FAP1) and Christies
Beach Surf Life Saving Club
Redevelopment - 1.2Km
Status

Completed (2006)

O’Sullivan Beach South - 0.9Km
Status

Moana South - 1.0Km

Moana foreshore - 0.8Km

Status

Status

Planning

Port Noarlunga foreshore and Witton
Centre upgrade (FAP1) - 0.5Km
Status

Completed (2003)

Completed (2007)

Witton Bluff Base Trail - 1.3Km

O’Sullivan Beach (FAP7) - 0.7Km

Status

Status

Concept design

Completed (2011)

Concept design. 2019/20
Funding application

Ochre Point - 1.8Km

Moana Sands - 0.9Km

Seaford Esplanade (FAP4) - 3.3Km

Port Noarlunga south (FAP2) - 2.5Km

Beach Road Upgrade - 0.1Km

Port Stanvac - 3Km

Status

Status

Status

Status

Status

Status

Planning

Central Section

Advocacy

Concept plan

Completed (2019)

Completed

Advocacy

Northern Section
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31km of metro coast with City of Onkaparinga
17.1km completed
13.9km remaining
							2019
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Coast Park Forward Plan
Priority actions for the remaining segments of Coast Park
have been identified in response to:
• The level of planning and design already undertaken
• The potential to connect completed sections achieving
longer continuous lengths of Coast Park
• Complexity of issues requiring resolution
• The long lead times for the progression of a Coast
Park segment from planning through to completion of
construction.

Central Section
Priority - planning and design
As identified above, the biggest gap in the delivery of Coast
Park is in the central section where there are a number of
significant (topographical, land access and cultural heritage)
challenges. Much of the planning done in this section has
been limited to high level site investigations to determine
the potential alignment of a future shared use path. The
focus for the next five years will be on progressing planning
(site investigations and land access) and design.

A broad overview of the focus for the next five years is
provided on pages 23-24.

The short term priorities (next three years) include:
• Port Willunga North: Commence site investigations,
concept planning and detailed design
• Ochre Point: Commence site investigations and concept
planning
• Maslin Foreshore: Commence site investigations,
concept planning and detailed design.

Northern Section
Priority - design and construct
This section has a number of significant nodes and tourist
destinations, and is surrounded by City of Onkaparinga’s
most populated suburbs. In addition, this section is well
progressed. 8.1km has been constructed with the exception
of the privately owned Port Stanvac segment.
The focus for the next five years be on completing the
O’Sullivan Beach, Witton Bluff Base Trail and Seaford
Esplanade segments. This will result in a continuous 11.3km
shared use path from Mentone Parade, O’Sullivan Beach
through to Pedler Creek, Moana with the potential to
attract more visitors to the region.
The Port Stanvac segment is privately owned and a critical
link to the City of Marion and in the establishment of
the metropolitan Coast Park. Our role is to continue
to advocate for the Coast Park shared use path to be
incorporated in any plans for the future development of the
Port Stanvac segment.

p.22 Coast Park Review

Southern Section
Priority - beach access improvements
Works in this section will focus on beach access
improvements and signage.
Schedule and Priorities Plan
The schedule and priorities table (p.25) provides a high
level summary of recommended priorities and timeframes
as well as cost estimates for the undeveloped sections of
Coast Park.
Cost estimates are high level and will be refined as detailed
scoping and design is progressed. During this process every
effort is made to minimise costs while meeting relevant
design standards.

The schedule has taken into account what is reasonably
achievable in a short (1 to 3 years) and medium (3 to 6
years) timeframe. However, this timing is a guide and
dependent on many factors including grant funding and
new developments. For projects in the central section, eg
Ochre Point and Port Willunga, where little planning has
been undertaken, timing will also be dependent on over
coming significant site challenges.
Segment Analysis
A detailed analysis of each of the remaining Coast Park
segments has been undertaken. This analysis has informed
the recommendations for each segment which are included
in the Coast Park Segment Analysis.

Coast Park Forward Plan Table
The following table provides recommended actions for the Coast Park segments.
Segment

Summary Assessment

High Priority
(commence 1-3 years)

Medium Priority
(commence 4-6 years)

Low/future Priority
(commence 7 years +)

Privately owned. The Port Stanvac beach and
cliff face is currently being remediated with
expected handover to state government in the
near future.
No major challenges in this segment, concept
design is complete and council has applied for a
DPTI grant.
This project has been endorsed by Council and
has strong community and stakeholder support.
Concept design has been developed.
Completion of remaining Coast Park
connections through car parks and pinch points
will increase functionality, amenity, provide a
continuous path through this section and assist
in managing cliff stability.

Continue to advocate for the Coast Park shared
use path to be incorporated in plans for the
future redevelopment of the Port Stanvac site.

There are many difficult challenges in this
Coast Park segment (land access, topography
and cultural heritage). Requires negotiation of
access through Moana Sands Conservation Park
or private land to the east.

Ongoing negotiations as opportunities arise, to
secure a shared use path either through Moana
Sands Conservation Park or the private land to
the east.

Commence site investigations.

Design.

Construction.

Commence site investigations and concept
planning.

Design and construction.

Northern section
Port Stanvac - Council’s northern
boundary to Mentone Parade,
O'Sullivan Beach.
O'Sullivan Beach - Mentone Parade
to O’Sullivan boat ramp.
Witton Bluff Base Trail - Base of the
cliffs Port Noarlunga.
Seaford Esplanade - Port Noarlunga
South to Pedler Creek, Moana.

Central section
Moana Sands - Pedler Creek to
Graham Rabbett Reserve, Moana.

Moana South - Graham Rabbett
Reserve to Karko Drive, Moana.

Ochre Point - Karko Drive to Maslin
Beach.

Maslin Foreshore - Frank Hilton
Reserve to Maslin Beach car park.

An alternative on road link has been identified
if land access through the Conservation Park or
private land is unsuccessful.
There is a well-used informal path through
this Coast Park segment. Cultural heritage
protection is a challenge requiring a sensitive
approach to delivery.
There are significant challenges through this
Coast Park Segment including topography,
cultural heritage, land access and informal
beach access. The Seaside development to the
east of Ochre Point is well under way which
will place further pressure on the need for safe
access to the beach.
A high level concept plan has been developed
and this Coast Park segment is relatively
straight forward to implement.

Complete detailed design and construction
(subject to funding).
Complete detailed design and construction
(subject to funding).
Complete detailed design and construction
(subject to funding).

Potential for delivery of this segment to be
staged depending on outcome of land access
and other investigations.
Finalise design for implementation (to include
review of the 2006 Concept Plan shared
use path alignment with the Maslin Beach
community).

Construction.
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Maslin South - Maslin Beach car park There are land access, topography and
to unclad beach car park.
surveillance issues in this Coast Park segment.
Recommend implementation follows
completion of northern and southern Coast
Park links.
Port Willunga North - Unclad beach
car park to Port Willunga Foreshore
car park.

There is a well-used informal path through
this Coast Park segment. A large stretch of
shared path from the Unclad beach car park to
Chinamans Gully can be implemented without
major challenges.
Deep gullying at Chinamans Gully presents
design challenges. Land access across private
property may be required.

Conduct nvestigations on developing the shared Design and construction (subject to the
use path within this segment.
feasibility and negotiation outcomes).

Commence site investigations and design.
Chinamans Gully: Conduct a feasibility study
on developing the shared use path within this
section. Negotiate with landowners, as required
for access through private land to implement
Coast Park works.
Former Caravan Park: Commence concept
design addressing Coast Park alignment and
other pedestrian links, vegetation, trail bike
controls and Kaurna cultural heritage.

South
On-beach link
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Improve beach access, signage and facilities (eg
seating and shelters).

Negotiate with landowners, as required for
access through private land to implement Coast
Park works.
Construction.

Coast Park Schedule and Priorities
The following table provides programming and costings for the remaining Coast Park Segments.
High Priority
Segment

Medium Priority

Approx.
Land access
Length (Km) to resolve

2019/20

2020/21

2021/22

3

Yes

Advocacy

Advocacy

Advocacy

0.7

No

Construction

1.3

No

Construction

1.2

No

Detailed
design
Detailed
design

0.9

Yes

Advocacy

Advocacy

1

No

1.8

Yes

0.4

No

1.4

Yes

2022/23

2023/24

Low Priority
2024/25

2026-30

Cost estimate (million)
2030+

Total

Projected
income

Council

North
Port Stanvac - Council’s northern
boundary to Mentone Parade,
O'Sullivan Beach.
O'Sullivan Beach - Mentone Parade to
O’Sullivan boat ramp.
Witton Bluff Base Trail - Base of the
cliffs Port Noarlunga.
Seaford Esplanade - Port Noarlunga
South to Pedler Creek, Moana »
Central
Moana Sands - Pedler Creek to
Graham Rabbett Reserve, Moana *»
Moana South - Graham Rabbett
Reserve to Karko Drive, Moana *»
Ochre Point - Karko Drive to Maslin
Beach *»
Maslin Foreshore - Frank Hilton
Reserve to Maslin Beach car park *»
Maslin South - Maslin Beach car park
to unclad beach car park *»

Port Willunga North - Unclad beach
2.2 to 2.8
car park to Port Willunga Foreshore car
park *»
South
Continue beach access, signage and
10.4
facilities improvements.

Yes

Construction

Advocacy
Planning

Planning

Planning
Concept
design

Concept
design
Detailed
design

Construction
Concept
design
Detailed
design

Detailed
design

Construction
Construction

Construction
Planning

Planning

Concept
design

Detailed
design

Construction

Construction

Grand Total

Notes on costings					
1. GST not included			
2. Higher contingency allowed in estimate for projects that
are yet to commence planning *
3. Preliminary costs allowed for soil testing, traffic
management etc				
4. Costs typically include 3m wide concrete path
5. Maslin South and Port Willunga North segments include
creek crossing (boardwalk)
6. Costs for land acquisition not included

$2.9

$1.45

$1.45

$0.8

$0.40

$0.40

$5.3

$2.65

$2.65

$3.7

$1.85

$1.85

$3.9

$1.95

$1.95

$1.5

$0.75

$0.75

$3.5

$1.75

$1.75

$0.7

$0.35

$0.35

$2.8

$1.40

$1.40

$3.5

$1.75

$1.75

$28.6

$14.30

$14.30

Notes					
3% annual escalation included to 2024 (Beyond that will
1. Timing is indicative and subject to many variables
be escalated once timing is more definite) »		
including funding, land access and design complexity
8. Costs include fencing, shelters with picnic setting in 3
2. Cost estimates are high level and will change as designs
segments, lookouts with seating
progress and certainty increases
9. 1% of budget for artwork (segments > $2M)		
10. Allowance for landscaping, 12 months maintenance and
cultural monitoring included				
7.
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Coast Park completion
will improve access and
connectivity

p.26 Coast Park Review

Coast Park Segment Analysis

| March 2019 p.27

Analysis of remaining Coast Park Segments
Summary pages have been developed for each of the
remaining Coast Park segments which provide relevant
background information including an analysis of each
segment against the following planning considerations:
Cost of Construction
High level costings have been prepared for the remaining
segments of the Coast Park. The costs vary according to
the stage length and construction complexity. For example,
where the shared path has to cross creeks or steep gullies
the costs of implementing these segments will be higher
due to the requirements for boardwalks/bridges.
Costs have been rated as follows:
• Low: Cost of implementation is less than $1,500 per
linear metre
• Medium: Cost of implementation is between $1,501 and
$3,000 per linear metre
• High: Cost of implementation is between $3,001 and
$4,000 per linear metre
• Very high: Cost of implementation is greater than
$4,001 per linear metre
Cost estimates are high level and will be refined as detailed
scoping and design is progressed. During this process every
effort is made to minimise costs while meeting relevant
design standards.
Network and Nodes
Coast Park segments with links to an existing network
(completed segment or broader trails network) will have a
greater impact on connectivity and user experience than
segments without these links.
The state government's Coast Park vision also identifies
a number of coastal nodes or focus areas which have
metropolitan, regional or local significance.
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Coastal/Cliff Remediation
Opportunities for synergies with coastal/cliff remediation
works. The level of priority for coastal/cliff remediation has
been rated as either low, medium or high. Coast Park works
can assist in the management of these areas.
Biodiversity Management
Opportunities for synergies with vegetation protection/
remediation are considered. One of the biggest challenges
facing the protection of coastal reserves is the existence of
informal access paths. For each Coast Park segment, the
level of priority for protection or remediation of vegetation
has been rated as low, medium or high. Coast Park works
can assist in the management of these areas (eg path
consolidation, fencing and signage).
Number of Visitors/Users
Consideration of the level of local and regional use taking
into account general appeal, size of immediate catchment
area, ease of access and level of current use. This is rated as
low, medium or high.
Kaurna Heritage
The entire coast has importance to the Aboriginal
community and in particular the Kaurna people (traditional
owners). The Aboriginal Heritage Act provides protection
for Aboriginal sites, objects and remains. Respecting and
protecting this heritage requires careful consideration in
planning for Coast Park.
Land Access
Land access across private, state government or Crown
Land not under Council care may be necessary which may
involve lengthy negotiations. This will affect programming
and costs.

O’Sullivan Beach – Mentone Parade to O’Sullivan Beach Boat Ramp
LONSDALE

Baden Terrace

O’Sullivan
Beach Boat
Ramp

M

Tingira
Reserve
M

ar

Key
		
		
		
		
		
M

Tingira Drive

O’SULLIVAN
BEACH

in

eD

riv
e

Scope
0.7km of shared use path
Cost Estimate
$800,000
Description
• Land access: Council owned land. The proposed alignment of the shared use path through this segment is within council owned land.
• Existing infrastructure: Well-used unsealed non-compliant path.
• Planning status: Concept design complete. Applied for state government grant funding in February 2019 ($400,000)(DPTI Open Space
Grants).
• Social: Regional boat launching facility identified as a major node in the state government's Coat Park plan.
• Aboriginal heritage: Aboriginal cultural heritage survey report completed. Registered Aboriginal sites exist.
• Biodiversity: High species diversity, endemic plant communities and rare plant species. Reptile habitat. Food plants for the Yellowish
Sedge-skipper butterfly larvae
Programming and Planning Considerations
• Cost of construction: Medium to low cost per linear metre of shared path.
• Network and Nodes: Links to one completed Coast Park section to the south (Christies Beach). Strategically important as it links to Port
Stanvac.
• Coastal/cliff remediation: Low priority. (Potential coastal erosion impacts on the lower sections of the path. Managing informal goat tracks
through sensitive areas is required).
• Biodiversity management: High priority.
• Number of visitors/users: Low number of visitors and small immediate residential catchment.
• Kaurna heritage: Registered Aboriginal heritage sites.
• Land access: No issues.
Summary
There are no major challenges in this Coast Park segment. Investigations have been completed and design is well progressed. We have applied for
a DPTI Open Space Grant and expect to hear the outcome of this in June 2019.
Recommendation
High priority (commence 1-3 years): Construction of shared use path and foreshore improvements.

Existing Coast Park shared use path
(Completed)
Future Coast Park shared use path 				
(Possible alignment)
Coast Park node - Principal (P), Major (M), Local (L)
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Witton Bluff Base Trail – base of the cliffs, Port Noarlunga/ Christies Beach
P

Beach Road

CHRISTIES
BEACH
Dale Avenue

Anderson Avenue

PORT
NOARLUNGA

Castleton Avenue

L

M
Key
		
		
		
		
		
M

Witton Centre

Existing Coast Park shared use path
(Completed)
Future Coast Park shared use path
(Possible alignment)
Coast Park node - Principal (P), Major (M), Local (L)
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Scope
1.3km of elevated boardwalk/shared use path at the base of the cliffs connecting Christies Beach and Port Noarlunga foreshore
Cost Estimate
$5.3 million
Description
• Land access: The proposed alignment of the shared use path is within Public Road (up to the Mean High Water Mark (MHWM)).If the path
extends past the MHWM, the Minister for Transport to be consulted.
• Existing infrastructure: An informal path runs around the base of Witton Bluff with an on-beach link for the last 350m to Port Noarlunga
foreshore. There is an alternative path over the bluff along the Esplanade that varies from 1.5m to 5m in width.
• Planning status: Concept design completed. Applied for state government grant funding ($2.65m)(DPTI Open Space Grants). Council
resolution (March 2017) supporting the project if state government provides matching funding.
• Social: Identified as a local node in the state government's Coast Park plan. Very strong community, business and political interest in the
project.
• Aboriginal heritage: Aboriginal cultural heritage survey report completed. In 2017 there was a deputation by Kaurna Elders to Council regarding the cultural significance of this segment.
• Biodiversity: Very little endemic vegetation. Existing vegetation is in poor condition. Gullying in upper cliff.
• Investigations: The following investigations relating to the base trail have been completed: Environmental Assessment and Site Concept
report (Connell Wagner, 2005), Aboriginal cultural survey (Australian Cultural Heritage Management, 2008); Risk assessment (GHD, 2007),
Concept Design and Costings (Connell Wagner, 2009)(which determined that given the exposed location, the path infrastructure would
need to be constructed from highly robust materials with substantial cost implications). Design did not progress beyond initial concept
design due to cost implications.
Programming and Planning Considerations
• Cost of construction: Very high cost per linear metre of shared path.
• Network and Nodes: Links to two completed sections (Christies Beach and Port Noarlunga South). Identified as a local node in the state
government's Coast Park plan.
• Coastal/cliff remediation: Low priority.
• Biodiversity management: Low priority.
• Number of visitors/users: High number of visitors and large immediate residential catchment.
• Kaurna heritage: Kaurna Elders deputation to Council in 2017 regarding the importance of this site to Kaurna.
• Land Access: Consultation with the Minister for Transport may be required if path extends past the MHWM.
Summary
The location of this shared use path presents design and construction challenges. This project has strong community and stakeholder support and
was endorsed by Council in 2017.
Recommendation
High priority (commence 1-3 years): Design and construction of shared use path.

Seaford Esplanade – Esplanade Port Noarlunga South to Robertson Road, Moana
PORT
NOARLUNGA
SOUTH
L
L

Aldam Road

Seaford Road

M

SEAFORD

L

MOANA
M

Key
		
		
		
		
		
M

Scope
Shared use path substantially complete (2.1km completed). Scope relates to access connections required through nodes (car parks and pinch
points - approx. 1.2km in total)
Cost Estimate
$3.7 million
Description
• Land access: Within public reserve in the coastal planning zone.
• Existing infrastructure: An existing shared use path links Port Noarlunga South and Moana and while mostly compliant, there are sections
that are non-complaint eg through car parks and there are a number of pinch points. On road cycling facilities are provided along the
Esplanade for a 1.1 km section south of Gulf Street.
• Planning status: A draft concept plan was endorsed by Council in October 2012. Slope stability analysis is required to determine the
appropriate set back of the new path.
• Social: The Seaford Road intersection is identified as a major node in state government's Coast Park plan with local nodes at Cliff Avenue,
Robinson Point and Robertson Road. This segment forms part of the popular mid-coast surf breaks. There is community support for exercise
equipment along the Esplanade
• Aboriginal heritage: Aboriginal cultural heritage survey report completed. Registered Aboriginal Heritage sites exist
• Biodiversity: Very little endemic vegetation with large areas of turf and exotic plantings .
Programming and Planning Considerations
• Cost of construction: High cost per linear metre of shared path due to required car park realignment.
• Network and Nodes: Links to one completed Coast Park section (Port Noarlunga South). The shared path will provide future connections to
Coast to Vines and Seaford Meadows trail networks. Seaford Road is identified as a major node in the state government's Coast Park plan.
• Coastal/cliff remediation: Very high priority for cliff remediation works in some sections ie between Gulf Street and Helmsman Terrace and
alongside Tiller Road car park. Medium term priorities: Seaford Road to Gulf Street and from Helmsman Terrace to Tiller Drive.
• Biodiversity management: Low priority.
• Number of visitors/users: High number of visitors and large immediate residential catchment.
• Kaurna heritage: Registered Aboriginal heritage sites.
• Land access: No issues
Summary
Cliff hazard protection is a very high priority in sections of Seaford Esplanade presenting opportunities for coordinated works (Coast Park and cliff
stabilisation).
Recommendation
High priority (commence 1-3 years): Detail design and construction of shared use path.

Existing Coast Park shared use path
(Completed)
Future Coast Park shared use path 				
(Possible alignment)
Coast Park node - Principal (P), Major (M), Local (L)

City of Onkaparinga | June 2019

p.31

Moana Sands – Pedler Creek to Graham Rabbett Reserve
Scope
0.9 km of shared path across Pedler Creek and through the Moana Sands Conservation Park
Cost Estimate

Naskwauk Crescent

Moana Surf
Lifesaving
Club

M

Pedler Creek

MOANA

Graham
Rabbett
Reserve

Macquarie Street

Commercial Road

Moana Sands
Conservation
Park

$3.9 million
Description
• Land access: Eastern on-road option: Proposed alignment within Public Road. Western option: Proposed alignment through * Moana Sands
Conservation Park (CR 5772/830) requiring consent from Minister for Environment and Water for an easement/licence and * Crown land
dedicated for recreation purposes (CR 5952/506).
• Existing infrastructure: Current access through the Conservation Park is via an informal track with a beach link to Moana. There is an
alternative route via Commercial Road and Macquarie Street.
• Planning status: No planning has been undertaken for this segment. Friends of Moana Sands are working with Department of Environment
and Water on developing a management plan for the Park.
• Social: There are no state government Coast Park nodes within this segment. Immediately to the north is Moana Foreshore which is a major
node.
• Aboriginal heritage: Aboriginal cultural heritage survey report completed. Registered Aboriginal Heritage sites exist.
• Biodiversity: Moana Sands dunes area conservation rating is variable. Remnant coastal vegetation is located along the western boundary
of the Moana Sands Conservation Park. In general, the Park is quite degraded and weedy. The central section of the Park has a high
conservation value due to its reptile habitat .
Programming and Planning Considerations
• Cost of construction: Medium to high cost per linear meter of shared path due to land access and construction challenges through the
northern sand dunes and over Pedler Creek.
• Network and Nodes: Links to one completed section (Moana to the north).
• Coastal/cliff remediation: Medium priority for coastal remediation works.
• Biodiversity management: Medium to high priority (Managing informal access paths through the Conservation Park is a challenge).
• Number of visitors/users: Low number of visitors and medium sized residential catchment.
• Kaurna heritage: Registered Aboriginal heritage sites. Cultural heritage protection is a high priority.
• Land access: Consent of the Minister of Environment and Water is required for access through the Conservation Park and Crown Land.
Summary
There are many difficult challenges presented in this segment of Coast Park (land access, construction and cultural sensitivities). Coast Park will
be delivered when these challenges are resolved. For example if and when the privately owned land to the east is planned for development, it
is recommended that access through this land is negotiated. An alternative on road link has been identified if land access through the Park or
private land is unsuccessful.

Key
		
		
		
		
		
M

Existing Coast Park shared use path
(Completed)
Future Coast Park shared use path
(Possible alignment)
Coast Park node - Principal (P), Major (M), Local (L)
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Recommendation
High to medium priority (0 to 6 Years): Ongoing negotiations as opportunities arise, to secure a shared use path either through Moana Sands
Conservation Park or the private land to the east.

Moana South – Graham Rabbett Reserve to Karko Drive, Moana
Scope
1 km of shared use path
Cost Estimate

Graham
Rabbett
Reserve

Macquarie Street

Esplanade

MOANA

mbe Drive

Maidenco

Key
		
		
		
		
		
M

$1.5 million
Description
• Land access: The proposed alignment of the shared use path through this segment is within Public Road and Crown Land under council care
and control (CR 5752/691 and potentially CR 5752/691).Requires consultation with the Crown.
• Existing infrastructure: There is a formal path from Graham Rabbett reserve to Wentworth Street, with a well-used informal path for the
remainder of this segment.
• Planning status: Planning for this segment is yet to commence.
• Social: There are no state government Coast Park nodes within this segment.
• Aboriginal heritage: Aboriginal cultural heritage survey report completed. Registered Aboriginal Heritage sites exist.
• Biodiversity: Sparse and degraded endemic vegetation with areas of exotic plantings.
Programming and Planning Considerations
• Cost of construction: Low cost per linear metre of shared path.
• Network and Nodes: This is an isolated section with Coast Park works yet to be undertaken in adjoining segments.
• Coastal/cliff remediation: Medium priority for coastal remediation works (Managing informal access through the coastal reserve is a
challenge).
• Biodiversity management: Low to medium priority.
• Number of visitors/users: Low number of visitors and medium sized residential catchment.
• Kaurna heritage: Registered Aboriginal heritage sites.
• Land access: Consultation with Crown required.
Summary
This is a relatively straight forward section to implement. Cultural heritage protection is a challenge requiring a sensitive approach to delivery.
Recommendation
High priority (commence 1 to 3 years): Progress planning (investigations).

Existing Coast Park shared use path
(Completed)
Future Coast Park shared use path 				
(Possible alignment)
Coast Park node - Principal (P), Major (M), Local (L)
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Ochre Point – Karko Drive, Moana to Frank Hilton Reserve, Maslin Beach
Scope
1.8 km of shared use path
Cost Estimate

Karko Drive

MOANA
Seaside
Housing
Development

Gu

Maslin
Quarry

lf P
ar
ad

e

L

MASLIN
BEACH
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Key
		
		
		
		
		
M

Existing Coast Park shared use path
(Completed)
Future Coast Park shared use path
(Possible alignment)
Coast Park node - Principal (P), Major (M), Local (L)
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$3.5million
Description
• Land access: The potential alignment of the shared use path through this segment is within Public Road, Crown Land under council care and
control and unalienated Crown Land (former quarry site). Requires consultation with the Crown.
• Existing infrastructure: There is a network of informal paths throughout this segment. Extremely steep terrain in parts.
• Planning status: Planning for this segment is yet to commence. Careful management of the area is required to protect its natural values and
Aboriginal heritage and should include safe access tracks, fencing, weed control, revegetation and interpretive signage if appropriate.
• Social: Ochre Point is identified as a local node in the state government's Coast Park plan. The Seaside Development to the east of Ochre
Point is well underway with no direct and safe access to the beach resulting in informal access paths through steep terrain.
• Aboriginal heritage: Ochre Point is a highly significant Kaurna cultural heritage site. Aboriginal cultural heritage survey report completed.
Registered Aboriginal sites exist.
• Biodiversity: The conservation rating is variable with high biodiversity value to the north of Ochre Point reserve and on the southern slopes
of Ochre Point. Significant woody weed infestations. Remediation of the former Maslin Quarry is an ongoing issue with continuing erosion.
Programming and Planning Considerations
• Cost of construction: High cost per linear metre of shared path.
• Network and Nodes: This is an isolated section with Coast Park with works yet to be undertaken in adjoining segments. Ochre Point is
identified as a local node in the state government's Coast Park plan.
• Coastal/cliff remediation: Medium Priority. (There is severe gully erosion in some sections. Managing informal access through the coastal
reserve is a challenge).
• Biodiversity management: Medium to Very High priority for protection of remnant coastal vegetation.
• Number of visitors/users: Low number of visitors and small immediate residential catchment.
• Kaurna heritage: Ochre point is a highly significant site.
• Land access: Access across Crown land is required.
Summary
There are significant challenges through this section including topography, cultural heritage, land and safe beach access. The Seaside
development to the east of Ochre Point is well under way which will place further pressure on the need for safe access to the beach.
Recommendation
High priority (commence 1-3 years): Commence site investigations and concept planning. Potential for delivery of this segment to be staged
depending on outcome of land access and other investigations.
Medium priority (commence 4-6 years): Detailed design and construction.

Maslin Foreshore – Frank Hilton Reserve to Maslin Beach car park alongside Maslin Creek
e

Frank Hilton Parad
lf
Gu
Reserve

Maslin
Beach
Oleander Road

Maslin Beach
M Car Park

Scope
0.4km of shared use path
Cost Estimate
$0.7 million
Description
• Land access: The proposed alignment of the shared use path through this segment is within Public Road, Crown Land under council care
and control, and unalienated Crown Land. Requires consultation with the Crown.
• Existing infrastructure: There is an informal path on the western side of Gulf Parade with spectacular views to the sea. There is a footpath
on the eastern side of Gulf Parade.
• Planning status: A high level concept plan for a Coast Park link along the Maslin Beach foreshore was developed in 2006. Implementation of
the plan was deferred until planning for the remediation and redevelopment of Frank Hilton Reserve was completed.
• Social: The southern car park in Maslin Beach is identified as a major Coast Park node in state government's Coast Park plan. The southern
car park is a food vendor site.
• Aboriginal heritage: Aboriginal cultural heritage survey report completed. Registered Aboriginal sites exist.
• Biodiversity: There is combination of remnant plantings along the cliff and endemic species plantings in the coastal reserve which were
planted by the local community. The southern area is an important area for nesting plovers.
Programming and Planning Considerations
• Cost of construction: High cost per linear metre of shared use path.
• Network and Nodes: This is an isolated segment with Coast Park works yet to be undertaken in adjoining segments. The southern car park
is identified as a major node the state government's Coast Park plan.
• Coastal/cliff remediation: Low priority.
• Biodiversity management: Medium priority for protection of remnant coastal vegetation along the cliffs. Requires management of informal
access paths.
• Number of visitors/users: Medium number of visitors and small immediate residential catchment.
• Kaurna heritage: Registered Aboriginal heritage sites.
• Land access: Consultation with Crown required.
Summary
This segment of Coast Park relatively straight forward to implement and will further enhance an important coastal node/ destination.
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M

Recommendation
High priority (commence 1-3 years): Finalise design for implementation (to include review the 2006 Concept Plan Coast Park alignment with the
Maslin Beach community).
Medium priority (commence 4-6 years): Construction of the shared path and foreshore improvements.
Existing Coast Park shared use path
(Completed)
Future Coast Park shared use path 				
(Possible alignment)
Coast Park node - Principal (P), Major (M), Local (L)
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Maslin South– Maslin Beach car park to Unclad Beach car park (Tuit Drive)
M

Maslin Beach Car Park

MASLIN
BEACH

Scope
1.4 km of shared use path.
Cost Estimate
$2.8 million
Description
• Land access: The proposed alignment of the shared use path through this segment is mostly within Crown Land under council care and
control. It is anticipated that access through private land may be required through a small section due to severe gully erosion.
• Existing infrastructure: There is an existing informal path through most of this segment, with a short section of path through private
property. Access through the sand dunes in the north will also require consideration.
• Planning status: Planning for this segment is yet to commence.
• Social: The Maslin Unclad Beach car park is identified as a local node in the state government's Coast Park plan. There are reports of
undesirable activity in this segment. Clearance of woody weeds would improve surveillance.
• Aboriginal heritage: Aboriginal cultural heritage survey report completed. Registered Aboriginal Heritage sites exist.
• Biodiversity: There are small remnant parcels of vegetation which are significant for their endemicity. This is also a threatened reptile
habitat (notably the painted dragon).
Programming and Planning Considerations
• Cost of construction: High cost per linear metre of shared path involving a section of boardwalk across the Maslin Creek and through the
dunes.
• Network and Nodes: This is an isolated section with Coast Park works yet to be undertaken in adjoining segments. The Maslin Unclad Beach
car park is identified as a local node in the state government's Coast Park plan.
• Coastal/cliff remediation: High priority for cliff protection with severe gully erosion in a small section. Management of informal access
paths through the coastal reserve is required.
• Biodiversity management: High priority.
• Number of visitors/users: Medium number of visitors and small residential catchment.
• Kaurna heritage: Registered Aboriginal heritage sites.
• Land access: Access across private land may be required.
Summary
This is currently an isolated segment of Coast Park with social issues. It is recommended that until the Port Willunga North segment of Coast Park
is completed, actions in this segmentfocus on feasibility investigations and if required, negotiations with the private landowner.
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Existing Coast Park shared use path
(Completed)
Future Coast Park shared use path
(Possible alignment)
Coast Park node - Principal (P), Major (M), Local (L)
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Recommendation
Medium priority (4-6 years): Feasibility investigations and if required, begin negotiations with private landowner.

Port Willunga North – Maslin Unclad Beach car park to Port Willunga foreshore car park

L
Tuit Road

Blanche
Point
Bowering Hill Road

ALDINGA

Chinamans
Gully

Scope
2.2km to 2.8 km of shared use path depending on alignment across Willunga Creek.
Cost Estimate
$3.3 million
Description
• Land access: The proposed alignment of the shared use path through this segment is mostly within Crown Land under council care and
control. It is anticipated that access through private land alongside Chinamans Gully may be required.
• Existing infrastructure: There is a well-used existing rubble path through most of this segment with spectacular views from the clifftop. There
is a small section of deep gully erosion and walkers are currently bypassing this via two private properties.
• Planning status: A Notice of Motion and deputation to Council in February 2019 raised a number of issues concerning the future of the
former Port Willunga caravan park site. In response, a concept plan for the former caravan park site is scheduled in Council's budget for 201920 which will address a number of issues on this site including revegetation and access.
• Social: Blanche Point is a local Coast Park node in the state government's Coast Park plan. There is a high level of stakeholder interest in this
coastal area.
• Aboriginal heritage: Willunga Creek is an important location for the Kaurna People. Aboriginal cultural heritage survey report completed.
Registered Aboriginal sites exist.
• Biodiversity: Primarily low conservation value with medium biodiversity value on the northern cliffs and alongside the Willunga Creek mouth.
Programming and Planning Considerations
• Cost of construction: Medium cost per linear metre of shared path.
• Network and Nodes: Links to the major node at Port Willunga foreshore car park and Port Willunga South Coast Park link.
• Coastal/cliff remediation: High priority for cliff protection with severe gully erosion in sections. (The coastal cliffs from Maslin Bay to Aldinga
Bay are state heritage listed. Coastal remediation has been undertaken in most priority areas within this segment. Works are still required at
Chinamans Gully).
• Biodiversity management: Medium to high priority.
• Number of visitors/users: Medium number of visitors and medium sized residential catchment.
• Kaurna heritage: Registered Aboriginal heritage sites.
• Land access: Land access across privately owned properties may be required.
Summary
There is a well-used informal path through this segment. A large stretch of shared path from the Unclad Beach car park to Chinamans Gully can
be implemented without major challenges. Deep gullying at Chinamans Gully presents design challenges. Land access across private property
may be required. Budget for former Port Willunga Caravan Park site has been identified in Council's budget for 2019-20. Potential for this
segment to be staged.

Key
		
		
		
		
		
M

Existing Coast Park shared use path
(Completed)
Future Coast Park shared use path 				
(Possible alignment)
Coast Park node - Principal (P), Major (M), Local (L)

Recommendation
High priority (1-3 years):
• Commence site investigations and design.
• Chinamans Gully: Conduct a feasibility study on developing the shared use path within this sub-segment. Negotiate with landowners, as
required for access through private land to implement Coast Park works.
• Former Caravan Park: Commence concept design addressing Coast Park alignment and other pedestrian links, revegetation, trail bike controls
and Kaurna cultural heritage.
Medium priority (4 to 6 years): Construction.
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A thoughtful approach to the design
and material palette of Coast Park will
welcome residents and visitors alike
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Standards and Guidelines
This document guides the standards, materials and furniture to be used throughout Coast Park.

City of Onkaparinga Parks and Reserves Style Guide
The Parks and Reserves Style Guide provides the Landscape
design principles and material palette guide for Coastal
Character areas.
The principles include:
• To create a landscape which reflects the local coastal
landscape environs through materials and planting
palette
• To enhance the existing ecological value of parks by
creating new habitats which link across the City of
Onkaparinga
• Utilise a diverse and local planting palette to encourage
biodiversity
• To create spaces sensitive to the dunal and cliff system,
and prevent their erosion
• Utilise durable materials with minimal maintenance
requirements to withstand the exposure to the coast.
• Establish places which embrace the diversity of coastal
conditions from hot summer days to winter storms

Shared Use Path Width
The path is required to meet minimum width and surface
requirements to be suitable for shared use by pedestrians,
cyclists, wheel chairs and other path users. These standards
are outlined in Austroads Standards Part 6A: Part 7.5.3.
The minimum width is 3.0m with a minimum 0.3m
clearance from obstacles alongside the path. The desirable
width is 3.5m with a minimum of 0.3m clearance alongside
the path.
Clearance
to hand rails
and other
obstacles

0.3m

3.0m

0.3m

Minimum Width - 3m

The material palette includes pavements, seats and picnic
settings, bins, bollards, bicycle rack, tree guards and
grates, barbecues, shelters, safety and barrier fencing,
retaining walls and lighting. Key Coast Park materials which
superseded or expand on the Parks and Reserves Style
Guide are included within this report.
Standards and materials are a guide only and may vary.
Final selection of material palettes are determined by
segment and node.

Clearance
to hand rails
and other
obstacles

0.3m

Desirable Width - 3.5m
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3.5m

0.3m

Pavement Materials and Colours
The path is required to meet minimum surface
requirements to be suitable for shared use by pedestrians,
cyclists, wheel chairs and other path users.

Lighting
The lighting strategy for remaining segments of the Coast
Park takes into consideration the functionality of the trail,
reserves and associated car parks.

Pavement materials and colours are to be reflective of the
coastal sands and cliffs. The colours may vary along coast
dependant on the immediate surrounding environment.

Typically the trail will not be lit. Lighting of associated car
parks and reserves will be subject to council endorsement,
community consultation and site investigations.

Light sandy natural coloured concrete is the preferred
material. Timber, composite wood/plastic or recycled
plastic decking, edging and crushed rock may be required in
certain areas. Feature pavers are to be used only at nodes.

Where works trigger the need for upgraded lighting,
lighting is to meet per Australian Standards and the Parks
and Reserves Style Guide.

Example: Light sandy natural coloured concrete

Example: Timber Decking

Signage
The signage strategy for the Coast Park takes into
consideration the following:
• Functionality and distinctive aspects of the trail, nodes,
reserves and associated car parks
• Route, environmental and cultural distinctiveness
• Hierarchy of signs to ensure users are oriented and
informed of route attributes on a regular basis

Example: Port Willunga South Environmental
and cultural interpretive signage

Wayfinding signage is to be in accordance with the City
of Onkaparinga Signage Designs for Trail Networks.
Environmental and cultural interpretive signage are to be in
accordance with the Port Willunga South signage.
Placement of signs are to determined conjunction with the
City of Onkaparinga Citywide Signage Guidelines and the
Signage Designs for Trail Networks.
All signage for the shared use path to be installed in accord
with the relevant AustRoad design guidelines.

Example: Feature paving

Example: Signage Design for Trails Networks
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Facilities
Facilities along the coast park trail are to consider the
impact on views, environment and landscape character.
Facilities may include:
• Barbecues
• Bicycle racks (nodes, car parks and reserves only)
• Bins
• Bollards (car parks)
• Car parks
• Dog bowls
• Drink fountains Shelters
• Fencing
• Irrigation (Principal or major node only)
• Lighting (Car parks)
• Lookouts (including fencing, crushed limestone surface
and a seat)
• Playgrounds (Principal node only)
• Public art (Principal or major node only)
• Seating (including benches, seats or picnic tables)
• Showers
• Toilets

The placement and height of facilities eg shelters should
aim to minimise the impact on views. Views to the State
Heritage Coastal Cliffs is particularly important (from
Maslin Creek to Butterworth Road).
All facilities are to be installed in accord with the relevant
AustRoad design guidelines and Australian Standards.
Fencing
Fencing is a key consideration along the trail. Three fence
styles are to be used along the remaining segments of the
trail and include:
• Fence Type 1: Timber post and wire.
• Fence Type 2: Timber post and wire with timber or
galvanised steel rail.
• Fence Type 3: Shared Path, Galvanised Steel
• Fence Type 4: Lookout, Galvanised Steel panel and
Timber post

Example: Fence Type 1

Example: Fence Type 2

The offset from path is required to be suitable for shared
use by pedestrians, cyclists, wheel chairs and other path
users. These standards are outlined in Austroads Standards
Part 6A: Part 7.5.3.
Example: Fence Type 3

The selection of facilities shall take into consideration the
following:
• Functionality and distinctive aspects of the trail, node,
reserves and associated car parks
• Hierarchy of the segment of the trail, node, reserves and
associated car parks to ensure selection is user oriented
• Cliff stability
• Environment and landscape character
• Robustness and low maintenance
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Example: Reserve

Example: Lookout with Fence Type 4

Planting
Planting as part of Coast Park is to take into consideration
the following:
• Functionality and distinctive aspects of the trail, nodes,
reserves and associated car parks
• Feature and biodiversity planting
• Environmental and cultural distinctiveness and character
• Cliff stability
• Hardy, reliable, robustness and low maintenance
Planting is to be in accordance with the City of Onkaparinga
Environmental Strategy 2014-2019, Native Vegetation
Strategy and the Parks and Reserves Style Guide. The
Strategy provides the strategic directions and principles for
Coastal and Natural assets areas. The principles include:

Example: Feature planting

• Maximise the efficient use and reuse of all our water
resources
• Minimise polluting discharge to our waterways and
water dependent ecosystems, including the marine
environment
• Protect our coastal amenity and manage coastal access
• Protect and restore local biodiversity and integrate
natural spaces into our urban areas
• To provide a landscape which allows the local
community to engage with the natural environment
Plant species selection is to be primarily indigenous and
where possible be composed of plants of local provenance
to the segment area. Feature planting is to be used at
principal or major nodes and may include native and exotic
species. Ensure species suit the particular desired character
of individual segments with specific emphasis on variety of
foliage and flower to emphasise seasonal and microclimatic
variation.
Example: Biodiversity planting

Environmental Strategy 2014-2019 mapping
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