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15.1 Aldinga Southern School Update       
1. H2 

This is an update on a previously reported subject, concept or issue. 

Manager: Matt Buckell, Manager Construction and Projects 

Report Author: David Gregory, Urban Designer 

Nick Carr, Team Leader Projects 

Contact Number: 8384 0534 

Attachments: 1. Aldinga Sports Park Concept Plan 2013 (1 page) 

2. Aldinga Sports Park and Southern School Shared Facility 
Planning Scenario (1 page) 

 

1. Purpose 

The purpose of this report is to provide an update on the state government’s 
planning for the Southern School in Aldinga. 

It presents analysis of the opportunity to pursue shared use school facilities. It also 
seeks approval to commence formal discussion with the Department of Education 
and Southern School proponents as part of the school procurement process. 

 

2. Recommendations 

1. That: 

a. under the provisions of Section 90(2) of the Local Government Act 
1999 an order be made that the public, with the exception of staff on 
duty, be excluded from attendance at the meeting in order to consider 

this item in confidence. 

b. the Council is satisfied that it is necessary that the public, with the 

exception of staff on duty, be excluded to enable the Council to 

consider the report at the meeting on the following grounds: 

Section 90(3)(d) commercial information of a confidential nature (not 

being a trade secret) the disclosure of which -  

(i) could reasonably be expected to prejudice the commercial position 

of the person who supplied the information, or to confer a 

commercial advantage on a third party; and 

(ii) would, on balance, be contrary to the public interest; 

c. accordingly, on this basis the principle that meetings of the Council 
should be conducted in a place open to the public has been outweighed 

by the need to keep the information or discussion confidential. 

2 a Council note the community facility requirements for Aldinga and 

surrounds as identified through Aldinga Sports Park Concept Plan 

(January 2013). 

 b. Council note the Aldinga Sports Park and Southern School Shared 

Facility Planning Option is indicative only and will be used for the 
purpose of negotiations with the Southern School proponents. 

 c. Council delegate authority to the Chief Executive Officer to engage 

with proponents to progress negotiations to lease the following school 
facilities as part of the Southern School Procurement Process, in lieu of 

their provision by Council: 
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• 2 Soccer pitches 

• 10 Hard Court facility 

• 1 Indoor recreation courts 

d. Council note the broad financial parameters to guide negotiations with 
proponents as part of the Southern School procurement process. 

e. Council note that should discussions progress favourably a further 

report will be bought back to Council providing an update on the 
Southern School procurement process seeking endorsement of the 

final outcomes of negotiations. 

f. Council note that the Administration continue to work with the 

Education Department, Renewal SA and their consultants to manage 
the infrastructure pressures and impacts beyond the school site. 

3. a. That the matter of Aldinga Southern School Update having been 

considered by the Council in confidence under sections 90(2) and 
90(3) (d) of the Local Government Act 1999 that an order be made 

under the provisions of sections 91(7) and (9) of the Local Government 
Act 1999 that the agenda report, any informal questions and 

responses, discussion and minutes of the Council relating to discussion 

of the subject matter be released with the exception of section 4b 
(Financial implications (confidential)) of the agenda report which will 

be kept confidential until Council enters a formal lease or ceases 
negotiations seeking to enter a lease.  

9. That, pursuant to section 91(9)(a) of the Local Government Act 1999, 

Council delegates the duty to conduct an annual review of the confidentiality 

order to the Chief Executive Officer, or their sub-delegate. 

10. That, pursuant to section 91(9)(c) of the Local Government Act 1999, 
Council delegates the power to revoke the confidentiality order to the Chief 
Executive Officer, or their sub-delegate. 

 

3. Background 

Two significant state government initiatives are currently underway in Aldinga 
namely the structure plan (SP) process to rezone Deferred Urban land holdings led 
by Renewal SA (RSA) and the proposed southern (birth-to year 12) school (SS) 
development led by the Department of Education (DE). 

The approved Aldinga Framework Plan (AFP) developed by council administration 
continues to be used to influence both the SP and SS. 

Southern School 

The Southern School will accommodate up to 1675 students, including 100 special 
school students and a 75 place children’s centre. Its opening is targeted for the 
start of the 2022 School Year. 

The confirmed location of the 14ha school site was publicly announced by the 
Minister for Education on 6 March 2019. It will be located within the deferred urban 
land in the site bound by Quinliven Road/Port Road to the North, the future rail 
corridor to the west and Aldinga Sports Park (ASP) to the east (see Image 1 
below). 

The proposed new Southern School will be delivered via a Public Private Partnership 
(PPP) model which packages up all capital, design, construction and maintenance 
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costs for a 30 year period. This is a commercial model whereby DE will enter into a 
long term contract with a private developer/operator on agreed contract terms. 

Image 1: Confirmed Aldinga School Site 

 

 

This location presents a number of benefits including: 

 Adjacency to community sports and recreation facilities at Aldinga Sports Park. 

 Proximity to the potential future train station. 
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 Accessibility for car traffic and existing public transport (bus) along Quinliven 
Road and the anticipated future collector road within the Deferred Urban land. 

 Opportunity for integrated design and planning between the school and future 
residential development to the south, to provide dwellings that overlook school 
open space/sports fields. 

The connection to Aldinga Sports Park presents a significant opportunity to secure 
shared use of the school facilities to meet current and future community sport and 
recreation needs. 

As part of the PPP process, the Department of Education (DE) has shortlisted 
proponents and will formally start the next phase of the procurement process, the 
Request For Proposal (RFP) by 22 March 2019. This process requires proponents to 
prepare proposals in response to the Department’s brief.  These proposals are 
expected to include detailed financial modelling and designs for the buildings and 
site facilities.   

Shared community use of school facilities is identified within DE’s project brief as an 
objective that should be considered by Proponents.  The process allows for 
proponents to engage with stakeholders including Council in forming a proposal. 

This is a critical point in the school planning and procurement for Council with an 
opportunity to present to proponents in early April 2019.  Due to probity and 
commercial sensitivity, this is Council’s best opportunity for direct engagement with 
proponents. 

Importantly, this is a State Government (DE), led process and while Council has an 
opportunity to participate, it does not have the authority to control it or lead its 
outcomes. 

This report requests that Council delegate authority to the Chief Executive Officer to 
engage with proponents as part of this process to progress Council’s interests, 
particularly regarding shared use of school facilities. 

DE is expected to select a preferred proponent by July 2019. 

Sport and Recreation Facility Requirements 

Community Sport and Recreation Facilities identified by Council 

Aldinga Sports Park (ASP) is classed as a Regional Active Park within Council’s 
endorsed Open Space Strategic Management Plan 2018-23, and as a Regional 
Sporting Facility in Council’s endorsed Sport and Active Recreation Strategic 
Management Plan 2014-2019.  

The ASP services the growing communities of Aldinga, Aldinga Beach, Port Willunga 
and Sellicks Beach. It currently supports ten different community groups through 
five direct management agreements and five sub-lease arrangements. Principle 
lessees include:  

 Aldinga Bay Bowls and Croquet Club 

 Equestrian Park Aldinga 

 Aldinga Netball Club 

 Aldinga Football Club 

 Aldinga Cricket Club 

Other users include Aldinga Sharks Soccer Club and the Southern Athletics Club 
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The Draft Aldinga Sport Park Concept Plan (Attachment 1) was prepared in 2013, 
informed by a needs analysis. This has not been presented to Council for 
consideration but guides our approach to facility planning and discussions with user 
groups. 

The Concept Plan report presents the following vision for the park: 

‘The Aldinga Sports Park is a regional level family oriented, safe and welcoming 
multi-use sport and recreation precinct that is designed and managed to maximise 
participation for the whole community’ 

It provides a staged implementation plan envisaged to be delivered over 10 years+. 
Key features of this plan include: 

 five additional soccer pitches and a new club room building  

 four additional hard courts (and lighting upgrade) achieving a total of 10 courts 

 upgrades and expansion to the existing football club/grandstand 

 provision of a new clubroom for lawn bowls and croquet 

 significant improvements and expansion of car parking areas, vehicular access 
roads and pedestrian pathways 

 relocation of equestrian facilities (off-site) to enable creation of a new 
community park 

 new cricket nets 

 upgrade of existing oval surface and irrigation/drainage 

 junior playground adjacent the existing hard courts. 

In 2017-18 Council was unsuccessful in an application for funding through the 
Office for Recreation and Sport’s Community Recreation and Sport Facilities 
Program for a dual pitch soccer facility with changerooms and lighting. 

Council has budgeted $1.05m in 2018/19 for this facility and will apply for a further 
$1.0m in the 2019/2020 Community Recreation and Sports Facilities Program (via 
Office for Recreation, Sport and Racing).  Applications close 17 April 2019 with 
notification of a decision expected July 2019.  This grant requires matching of funds 
by Council on a dollar for dollar basis. 

There is also potential for the need for these playing fields to be met through a 
shared use arrangement with the school, recognising that a dual soccer/hockey 
pitch will be provided in the school development, ready for use by 2022. 

Equestrian Facilities 

The equestrian facilities within ASP occupy approximately 3.5ha, and are located in 
the south-western corner of the site, bordering the proposed school. This facility 
consists of horse rinks and pens, a club room and toilets, as well as approximately 
0.8ha of unallocated grassland used for car parking and/or horse float parking. The 
facility is currently used by two clubs (under separate leases) the Southern Values 
Dressage Club, and Aldinga Bay Riding Club.  

The relocation of this facility is identified as a long term (10 years +) action within 
the draft ASP Masterplan.  

The location of the equestrian facility, adjacent the new school limits opportunities 
for shared sports and recreation between ASP and the school.  While this facility 
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does not need to be relocated in the short term, this need to be further considered 
in light of broader land use planning in Aldinga.  

Options for future relocation of the equestrian facility may include use of the future 
DPTI rail corridor, relocation within ASP or alternative sites beyond this. 

Indoor Recreation Facilities 

The Aldinga Recreation Centre located in the Aldinga District Centre has one full 
size indoor court and multipurpose room. The land adjacent has been retained for a 
future expansion of this facility to provide a total of two full size courts. 

The school development will provide indoor court facilities equivalent to 1.75 
courts.  As such there is an opportunity to increase indoor court supply to the 
Community without Council capital investment by leasing one full size indoor court 
facility from the school. This assumes retention of our existing facility and therefore 
the regional provision of indoor facilities would be split across these two sites .  

There is also an opportunity for Council to advocate for ‘upscaling’ of the school’s 
indoor facility to achieve two full size indoor courts.  Noting that these facilities may 
be delivered as a single building, or separate buildings to service primary and 
secondary students respectively. This outcome could provide the following 
flexibility/opportunity; 

 Council lease two indoor courts (instead of a single indoor court), enabling 
future re-purposing of Aldinga Recreation Centre. 

 A larger two court indoor facility on a singular site may better service larger 
sport events/ competitions (compared to facilities split between two sites). 

Sports and recreation facilities provided by the school 

The project brief for the Southern School indicates the school will provide the 
following sports and recreation facilities: 

 one senior oval  

 one junior oval  

 two soccer/hockey pitches  

 ten tennis/netball courts 

 one playground with soft-fall surfacing 

 one multipurpose hall associated with the R-7 School (equivalent to 0.75 full-
size indoor court) 

 one multipurpose hall associated with the 8-12 School (equivalent to a full size 
indoor court). 

The table below summarises the school’s sports and recreation facility provision 
against the future community needs identified in the ASP Concept Plan.  A number 
of facilities being delivered as part of the school are also required at ASP in the 
future.  
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 Requirements  Baseline  

 

Council (as 
per needs 
analysis) 

School (as 
per project 

brief) 

Council 
Existing 
Supply 

Council 
Overall 

Shortfall 

Council 
shortfall if 

school 
facilities 

are shared 

Soccer 
pitches 

5 2 0 5 3 

Football 
ovals 

1 2 1 0 0 

Tennis courts 10 10 6 4 0 

Indoor 
courts 

2 1.75 1 1 0 

 

This analysis shows that shared use of the following school facilities by Council in 
order to meet community need would reduce Council’s projected shortfall and 
reduce duplication: 

• 2 Soccer pitches 

• 4 hard surface courts (the minimum requirement to meet projected need)  

• 1 indoor recreation court 

Community Facilities 

The Department of Education have advised that a community group space (70sqm) 
and consulting rooms (x2) delivered as part of a Health and Families service 
associated with the school development will be made available for community use. 

The entitlement brief also identifies a number of facilities which could have a 
benefit to the including a seminar space, performance studio, learning studios 
designed for creative arts (eg. art, music, drama, dance), a health food technology 
studio and a construction workshop.   

Community or shared use opportunities for these facilities have not been defined or 
confirmed by DE at this stage.  

The school project also presents a rare opportunity for Council to pursue other 
important community and Council projects and initiatives related to the local 
economy, employment and further education.  

These include ideas such as a cooking/culinary school, business innovation hub, 
vocational training and/or partnerships between the school and local businesses to 
facilitate early entry to the workforce. 

These opportunities are also proposed to be explored with proponents to identify 
common interests and opportunities. 
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Concept plan for shared facilities 

The current draft Master Plan for Aldinga Sports Park (2013) was developed prior to 
knowledge of the school development, and as such does not achieve the optimal 
spatial planning required for shared use between the two sites. 

A number of alternative site planning options have been explored for Aldinga Sports 
Park with a focus on achieving stronger relationships between sports and recreation 
facilities on both sites to facilitate shared use.  

The PPP delivery model requires the school to be self-sufficient. ie. the school 
leasing Council’s facilities (new or existing) for its own use is highly unlikely. 

Council’s planning options also assume that the school’s own ovals, fields and hard 
courts will be positioned in the south-eastern portion of the School site, alongside 
the eastern boundary. This general position of fields/ovals has been confirmed in 
principle by DE, noting however that proponent designs may offer different 
arrangements.  

Based on these assumptions and identified community needs, a preferred indicative 
concept plan has been identified along with opportunities/benefits and is included 
at Attachment 2.   

This indicative concept plan incorporates the key planning principles identified 
within the draft ASP Master Plan, however achieves strong adjacencies between 
sports fields.  

The concept plan has been developed in order to facilitate discussions with the 
proponents is subject to change. 

This option is based on a facility delivery model whereby Council leases (at a 
minimum) the school’s two soccer pitches and four hard courts. In order to meet 
projected longer term needs of the community for five soccer pitches at ASP, 
Council would need to construct supporting club facilities and the three remaining 
pitches at a later date. 

 

4a. Financial Implications 

While there are many positive spatial and community outcomes from sharing sport 
and recreation facilities with the SS, financial considerations have considerable 
weight in any decision.  Analysis has been completed to consider whether Council is 
financially better off: 

• Developing, owning, maintaining and renewing these assets on Council land; or 

• Leasing facilitates from the school in order to secure community use. 

In order to compare the own vs lease options a Net Present Value (NPV) analysis 
has been undertaken. 

Net Present Value (NPV) is the value of all future cash flows (positive and negative) 
over the entire life of an investment discounted to the present. NPV analysis is a 
form of intrinsic valuation and is used extensively across finance and accounting for 
determining the value of a business, investment security, capital project, new 
venture, cost reduction program, and anything that involves cash flow. 

The NPV model allows us to determine the maximum amount Council can pay to 
the DE (or the school operator) to lease new facilities at SS before it is financially 
better for Council to develop and maintain these facilities.   
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Of note, this modelling is based on leasing four of the ten courts delivered by the 
school and retaining the existing 6 courts on the ASP site. Functionally a single 10 
hard court facility is preferred and it is therefore recommended that we pursue 
leasing all 10 school courts as part of negotiations. 

The financial model includes a number of assumptions as detailed in the following 
table. 

Item Input Description 

Facilities included 
in the analysis 

Soccer pitches (x2) 
Tennis courts (x4) 
Indoor court (x1) 

Facilities that are not shared with the school, but are 
required in the future on the Aldinga Sports Park, 
are excluded from the analysis. 
Council would be expected to fund the capital and 
maintenance costs of sports lighting and supporting 
facilities required to support club sport activity.  This 
cost applies equally to both lease and build options 

Timing of new 
facilities if 
constructed by 
Council 

Immediate (year 1) 2 soccer pitches 

In 10 years 4 tennis courts and indoor court 

Timing of lease in 
modelling 

Immediate The scenario assumes that Council will lease all 
facilities from the opening of the school in 2022. 

External funding 50% external 
funding 

Under the scenario where facilities are constructed 
by Council, it is assumed that 50% would be funded 
from other parties through grants. 

Analysis period 
for Council build 
option 

20 years Costs are analysed for a 20 year period and 
considers whole of life costs including construction, 
annual maintenance and major refurbishments. 

Lease period for 
Council lease 
option 

20 years Consistent with the Council build option for 
consistency of analysis 

NPV discount rate 4.5% The discount rate is the rate of return used in a 
discounted cash flow analysis to determine the 
present value of future cash flows.  The figure used 
is based on Council’s cost of capital (interest rate on 
borrowings). 

Allowance for 
higher facility 
service standards 
under the lease 
option 

50% of estimated 
ongoing 

maintenance costs 

Council maintains ovals to a higher standard than 
schools in order to meet the service standard 
required for high level (senior) competition sport.  
The higher costs for maintenance are built into the 
estimated lease fees. 

 

4b. Financial implications (confidential) 

If Council were to construct the facilities that could be leased from the new SS, the 
total capital cost is estimated to be $4.1m.  This assumes 50% external funding 
and the timing of the investment as above. 

Based on NPV modelling, if Council can negotiate a lease for all of these facilities 
for a total of approximately $200,000 per annum (or less), it would be financially 
better off leasing from SS than constructing these facilities.  Early advice from DE 
suggests a ‘community’ lease rate could be considerably less than this. 
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The table below shows that the maximum annual lease fee does not change 
significantly if the lease term is varied. 

NPV Analysis Period 
Maximum Gross Lease (per 
annum) 

15 years $195k 

20 years $197k 

25 years $204k 

30 years $201k 

 

This lease figure assumes that all required school facilities are leased from the 
outset (completion of the school in 2022).   

While there is not yet community demand for all leased facilities, securing shared 
use from the outset will increase our ability to influence the positioning of the 
pitches, courts and supporting infrastructure on the site to best integrate with 
Aldinga Sports Park. 

In light of the commercial nature of the PPP contract, it is highly likely that Council 
will need to enter a lease from the outset in order to provide the proponent 
(operator) security and certainty of lease income within their own financial model 
over the duration of the contract (30 years). 

This report seeks Council support for the maximum gross annual lease amount 
Council could pay to deliver a better financial outcome for Council than if we were 
to build these facilities.  

Council Administration will look to negotiate a lower rate, on more preferable terms 
which could include: 

• staging of lease amounts based on actual community use/need, and/or 

• reduction in maintenance and renewal contributions due to deferred need 

• duration of lease period. 

 

5. Risk and Opportunity Management 

Risk 

Identify Mitigation 

Financial 

Potential requirement 
that Council lease all 
required facilities at 
completion of the 
school in 2022, prior to 
community demand for 
some facility. 

Council Administration aim to negotiate preferable 
terms which could include: 

• Staging of lease amounts based on actual 
community use/need, and/or 

• Reduction in maintenance and renewal 
contributions due to deferred need. 

Not meeting service 
levels 

Level of council control 

Ensure this is a focus during lease 
discussions/negotiations. 
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over maintenance/ 
service levels for leased 
facilities, potentially 
resulting in lower 
quality facility 
conditions for 
community 

Restricted access 

Reduced or no access 
to certain facilities 
while in use by School 
during school hours 
and/or weekends. 

Ensure access arrangements and conditions are clearly 
documented, understood and agreed during lease 
discussions/negotiations. 

 

 

Opportunity 

Identify Maximising the opportunity 

Meet immediate 
need 
Negotiation of shared 
use of soccer facilities 
will present 
opportunities to meet 
an existing community 
need that has not been 
secured to date through 
external funding 
avenues. 

Enter into a shared use agreement with the school 
operator as recommended. 

Financial 
Significant reduction in 
upfront capital 
expenditure for Council 
to build new facilities. 

Enter into a shared use agreement with the school 
operator as recommended. 

Financial 
Duplication of facilities 
and expenditure 
avoided. 

Enter into a shared use agreement with the school 
operator as recommended. 

Maintenance 
benefits 
Less open space/ 
facilities for council to 
maintain with its own 
resources 

Enter into a shared use agreement with the school 
operator as recommended. 

Social 
Creation of a major 
regional community 
sports and recreation 
hub through integration 

Integrated planning in line with the directions of the 
Aldinga Sports Park & Southern School Planning 
Study.   
Enter into a shared use agreement with school 
operator. 
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of the Aldinga Sports 
Park and Southern 
School and the sharing 
of facilities. 

Spatial 
The sharing of facilities 
will reduce the areas of 
land needed on the 
Aldinga Sports Park for 
this infrastructure. 

Design and deliver other open space improvements 
that integrate with and complement the balance of 
the ASP, the Southern School and adjacent 
residential development as envisage on the Deferred 
Urban Land. 

 

6. Additional information 

The school development will also require new supporting infrastructure, as well as 
impact on existing infrastructure in the immediate area. These issues have been 
broadly captured in Council’s AFP, including: 

• Stormwater requirements including connection(s) to Council’s existing 
infrastructure along Quinliven Road and an anticipated detention pond in the 
south-western corner of the site 

• A sewer connection and easement is anticipated, from the school site, west to 
How Road (connecting south of Galilee School) 

• Increased vehicular movements along Quinliven Road 

• Road infrastructure upgrades including an anticipated dedicated right hand turn 
lane from Quinliven Road into the school site, and/or provision of a new 
intersection at the junction of Quinliven Road and the proposed new collector 
road identified within the RSA Preliminary Structure Plan.  

• Connection(s) and/or upgrades to the electricity and fibre/data networks. 

The school is expected to be constructed prior to much of the major infrastructure 
required as part of the Deferred Urban Land, meaning that some may be delivered 
in a partial or temporary state. 

For example, a portion of the proposed collector road off Quinliven Road to service 
the school site may be delivered by the school project prior to development of the 
Deferred Urban Land. 

The timing and staging of the Deferred Urban Land is unknown at this time and 
Council will continue to work with DE and RSA in an effort to coordinate these 
works. 

Next Steps 

Provided Council can negotiate a lease rate at, or below the gross annual lease 
figure detailed, Council can meet current and future community needs for these 
sport and recreation facilities more cost effectively through shared use with the 
Southern School. 

The school delivering a number of facilities identified in the ASP Concept Plan 
(2013) avoids unnecessary duplication of facilities at significant capital cost to 
Council. 
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Subject to Council approval, the Chief Executive Officer will enter into discussions 
with the proponents as part of the Southern School procurement process in order 
to progress/secure shared use opportunities guided by; 

• The indicative concept plan Aldinga Sports Park & Southern School Planning 
Study   

• Proposed lease timings/terms 

• Financial parameters (ie indicative annual lease fee). 

Should discussions be favourable a report will be bought back to Council providing 
an update on the discussions and seeking further direction. 

Council staff will continue to work with the Education Department, Renewal SA and 
their consultants to manage the infrastructure pressures/impact beyond the school 
site. 
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new junior playspace

Sports Park boundary

Notes to Shared Facility Planning Option: 

Sports and recreation facilities within the 
School site have been shown indicatively, 
based on Council Administration’s 
understanding of brief requirements and 
site context.

This planning option assumes that Council 
lease 2 soccer pitches and 10 hard courts 
from the School.

LegendKey Planning Items

potential new skate park
car parking

open space/park land

linear park link

landscape buffer

residential land use

school site

pedestrian link

vehicular access

oval perimeter parking

entrance/gateway

1. Soccer fields arranged in linear group, with strong adjacency between Aldinga
Sports Park soccer facilities and those provided within the School. 

2. New soccer club building centrally located with opportunity to service both 
school fields and Aldinga Sports Park fields.

3. Bowling club, croquet and new hardcourts co-located alongside the shared
boundary between Aldinga Sports Park and the School to enable shared use of 
proposed new club facility

4. Provides area for future expansion of bowling greens (Bowls SA strategic action)
5. Local playspace and potential Regional skate park located adjacent existing hard

courts with high visibility from Port Road, to encourage passive surveillance
6. Existing hockey pitches and club room retained
7. Vehicle and pedestrian access links provide strong access and car parking to all 

facilities, with option for connection east to Aldinga Township.
8. Open space buffer to south-east edge of Aldinga Sports park provides the

township with separation, and provides opportunity for various land uses 
including relocation of equestrian facilities, open space (parkland) or future
sports/rec expansion.

9. Potential location of district scale park, with regional level destination playspace
(note: situated within the Deferred Urban Land)

10. Potential to use rail corridor for equestrian facilities
11. Potential future use of existing hard courts area for car parking (once new hard

court facilities have been developed)

Aldinga Sports Park & Southern School 
Shared Facility Planning Option

8th March 2019

Preferred Planning Approach

N
EW

 C
O

LL
EC

TO
R 

RO
AD

RA
IL

 C
O

RR
ID

O
R

PORT ROADQUINLIVEN ROAD

PORT ROAD

school buildings, outdoor 
learning areas and car 
parking located in north / 
western section of site

Indicative area 
for stormwater 
detention

(junior 
oval)

senior 
oval

senior 
oval

soccersoccer

new hard 
courts hockey

(existing)
club
(existing)

hockey
(existing)

soccersoccer
soccer
(100x64)

(croquet)

bowls 
(existing)

hard courts
(existing)

bowls 
(new)

car park 1

car park 2
car park 3

car 
park 4

new club building

new club 
building

club
(existing)

oval
(existing)

Landscape Buffer 
to Historic Aldinga 
Township. 2.4ha 
(approximate) 1

2

3

4

5

11

7

8

9

10

6

Attachment 2

FULL
Y R

ELE
ASED 1/

11
/21


	Blank Page
	Blank Page



